
Rate # USD Rate # USD Rate # USD Rate # USD

Travel 

Conservation Architect 2100.00 -                      2100.00 2233.15 198,146.00 0.0083  1,645.73    1,645.73      587.42         

0.00 -              -               -               

> Accomodation & Food 1890.00 (12.54)                 2,090.00 2221.79 0.00 79,821.00        0.0083  662.97       60,000.00 0.0083  498.34       1,161.31      1,047.95      

0.00 -              -              -               -               

Labour accomodation 3780.00 -                      2090.00 2125.95 4,220.00 0.0083  35.05         -              35.05           2,090.90      

0.00 -              -              -               -               

Food for all workers on site 13891.50 -                      7,715.75    10492.79 389,953.00 0.0083  3,238.81    137,860.00 0.0083  1,145.02    4,383.83      6,108.95      

0.00 -              -               -               

Project Management travel 2100.00 (194.21)               2100.00 5314.41 171,220.00  0.0085 1,458.43  26,565.00    0.0085 226.28       264,361.00 0.0083  2,195.69    87,882.00        0.0083  729.92       4,610.32      509.88         

0.00 -              -              -               -               

Committee Member travel 2100.00 1,000.00             0.00 -1000.00 -              5,769.00 0.0083  47.92         4,100.00 0.0083  34.05         81.97           (81.97)          

0.00 -              -              -               -               

Per Diem 1260.00 600.00                630.00 2116.88 132,500.00  0.0085 1,128.62  50,000.00    0.0085 425.89       115,000.00 0.0083  955.15       67,500.00 0.0083  560.63       3,070.29      (353.41)        

-              -               -               

Total Travel 27121.50 1,393.25             16,725.75 23,504.97           2,587.05  652.17       8,781.31    2,967.96    14,988.49    9,909.72     

Equipment 

Equipment 1 0.00 5,000.00             -             (1,644.38)            325,200.00  0.0085 2,770.02    68,750.00 0.0083  571.01       3,341.03      14.59           

Total Equipment 0.00 5,000.00             -             (1,644.38)            0.00 2,770.02    571.01       -                    -             3,341.03      14.59           

Supplies

Beams 2625.00 5,000.00             -             (1,975.16)            355,116.00 0.0083  2,949.47    408,699.00 0.0083  3,394.51    6,343.98      (3,319.14)    

-                       -              -              -               -               

Pillars 3150.00 6,000.00             -             (6,000.00)            -              -              -               -               

-                       -              -              -               -               

Wooden Floor 10500.00 5,250.00    13,850.72           588,799.00  0.0085 5,015.32    747,967.00 0.0083  6,212.35    948,249.00 0.0083  7,875.82    19,103.49    (5,252.78)    

-                       -              -              -               -               

sand, stone and clay 9450.00 4,725.00    4,725.00              102,139.00 0.0083  848.33       15,000.00 0.0083  124.58       972.91         3,752.09      

-                       -              -              -               -               

stone slate 2100.00 1,050.00    1,050.00              -              112,000.00 0.0083  930.23       930.23         119.77         

-                       -              -              -               -               

pipes 2100.00 1050.00 1,050.00              -              46,930.00 0.0083  389.78       389.78         660.22         

-                       -              -              -               -               

wall and roof membrane 3000.00 3000.00 5,746.17              347,900.00 0.0083  2,889.53    715,048.00 0.0083  5,938.94    8,828.47      (3,082.31)    

-                       -              -              -               -               

Electric Equipment 3000.00 1500.00 1,620.95              21,156.00 0.0083  175.71       -              175.71         1,445.24      

-                       -              -              -               -               

Sanitary Equipment 8000.00 4000.00 4,000.00              -              40,890.00 0.0083  339.62       339.62         3,660.38      

-                       -              -              -               -               

Heating Equipment 4000.00 0.00 -                       -              -              -               -               

-                       -              -              -               -               

Office Material 210.00 (3.32)                   210.00 318.60                 27,260.00 0.0083  226.41       5,185.00          0.0083  43.06         269.47         45.81           

-                       -              -              -               -               

Printing Costs 105.00 (116.88)               105.00 237.98                 1,890.00 0.0083  15.70         1,500.00          0.0083  12.46         28.16           92.94           

-                       -              -              -               -               

Building tools 1050.00 1,000.00             1050.00 1,894.40              163,129.00  0.0085 1,389.51    182,504.00 0.0083  1,515.81    306,328.00 0.0083  2,544.25    5,449.58      (2,555.18)    

-                       -              -              -               -               

Laptop (solid disk) 0.00 -                      -             -                       -              -              -               -               

-                       -              -              -               -               

Backup disk 0.00 -                      -             -                       -              -              -               -               

-                       -              -              -               -               

Portable printer 0.00 -                      -             191.65                 22,500.00 0.0083  186.88       -              186.88         4.78             

-                       -              -              -               -               

Digital Camera 0.00 -                      -             -                       -              -              -               -               

-                       -              -              -               -               

Equipment 2 0.00 5,000.00             -             (4,819.76)            505.00 0.0085 4.30 20,655.00    0.0085 175.94       -              -              180.24         -               

Total Supplies 49290.00 16,879.80          21,940.00 21,890.54           4.30 6,580.78    15,020.20  21,593.25  43,198.53    (4,428.19)    

Contractual
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Accounting 3780.00 -                      2,790.00    3,095.20              24,065.00    0.0085 204.98 11,765.00    0.0085 100.21       60,000.00 0.0083  498.34 99,000.00 0.0083  822.26       1,625.79      1,469.40      

-                       -               -               

Reporting 5670.00 -                      4,185.00    4,999.32              77,901.00    0.0085 663.55 17,700.00    0.0085 150.77       249,000.00 0.0083  2,068.11    2,882.43      2,116.89      

-                       -               -               

Conservation Architect 18,900.00           7,000.00             9,450.00    2,450.00              1,266,165.00   0.0083  10,516.32  10,516.32    (1,066.32)    

-                       -               -               

> Permit Fee 4500.00 433.77                2,250.00    5,086.69              445,317.00 0.0083  3,698.65    3,698.65      1,821.81      

-                       -               -               

> Fee for making Permit 250.00 250.00                125.00       (125.00)                74,334.00 0.0083  617.39       617.39         (492.39)        

-                       -               -               

Translator and Assistant 4725.00 1,000.00             2,362.50    1,362.50              210,008.00 0.0083  1,744.25    1,744.25      618.25         

-                       -               -               

Carpenter 2362.50 1181.25 1,181.25              436,800.00 0.0083  3,627.91    3,627.91      (2,446.66)    

-                       -               -               

Foreman 2362.50 1181.25 1,181.25              639,600.00 0.0083  5,312.29    5,312.29      (4,131.04)    

-                       -               -               

Electrician 525.00 262.50 262.50                 -               262.50         

-                       -               -               

Cook 1890.00 -                      1145.00 1,145.00              153,175.75 0.0083  1,272.22    1,272.22      (127.22)        

-                       -               -               

Labour 17280.00 (21.58)                 9240.00 9,859.44              485,138.37      0.0083  4,029.39    1,011,549.99   0.0083  8,401.58    12,430.97    (2,593.11)    

-                       -               -               

Engineer 2625.00 -                      2,562.50    2,562.50              -               2,562.50      

-                       -               -               

Art historian 2625.00 2,500.00             1,312.50    (1,187.50)            -               1,312.50      

-                       -               -               

Transport of Material 7350.00 7,000.00             3,675.00    (3,064.35)            450,600.00 0.0083  3,742.52    542,597.02      0.0083  4,506.62    8,249.14      (4,313.50)    

Total Contractual 74845.00 18,162.19          41,722.50 28,808.79           868.53 250.98       23,102.61  3,341,730.76  27,755.24  51,977.37    (5,006.38)    

Construction

Total Construction

Other Direct Costs

Website 157.50 -                      157.50 157.50 -              0.00 157.50         

Total Other Direct Costs 157.50 -                      157.50 157.50 0.00 -             0.00 0.00 0.00 157.50

Total Direct Costs 151,414.00        41,435.24          80,545.75 72,717.42           3,459.89  10,253.94  47,475.14  52,316.45  113,505.42 647.25         

Indirect Costs

7.81% 11,831.34           3,237.71             0.00 (611.70)                31,739.36    270.35 94,064.74    801.23       446,643.02      3,709.66    492,189.88      4087.96 8,869.20      (6,243.19)    

Total Indirect Costs 11,831.34          3,237.71             0.00 (611.70)               270.35 801.23       3,709.66    4087.96 8,869.20      (6,243.19)    

uncategoried 2,170.74              2,170.74      

USG Total 163,245.34        44,672.95          80,545.75 74,276.46           3,730.24  11,055.17  51,184.80  56,404.41  122,374.62 (3,425.21)    

138,565.52  

Expenditure until Last quarter 82,161.11$         

Expenditure in Y2Q4 56,404.41$         

Total cumulative expenditure 138,565.52$      

Unliquidated obligations at Y2Q4 22,235.55$         

Total Cumulative cash expenditure 116,329.97$      

Cash Balance 18,810.34$         

Fund balance (3,425.21)$         


